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Finishing up stand/enclosure

• Richie, Bill, and Rob designed, produced,  and added manifolds 
(top and bottom) for cooling

• Bill modified enclosure panels for connections and cable and 
cooling tubes support/strain relief

• Bill modified width of stand to mount on table slide
• Bill mounted the Interface board



Block/row assembly

• 4/8  detector rows ready for 
installation

• remaining 4 should be ready early 
next week

• preamp boards tested and ready 
for installation


